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Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report No. 21 - November 2011 
12* Street Landfill Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports and the Statement of Work for the Remedial Design 
and Remedial Action at the 12* Street Landfill Operable Unit No. 4, please find attached the 
Progress Report No. 21 for the period of November 1, 2011 through November 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 
GAC/cs/adh/6 
End. 

c c : J. Saric (USEPA) 
L. Kirby-Miles (USEPA) 
S, Borries (USEPA) 
R. Frey (USEPA) 
K. Zakrzewski (MDEQ) 
R. Gay (Weyerhaeuser) 
M. Lebo (Weyerhaeuser) 

J. Jackowski (Weyerhaeuser) 
M. Erickson (Arcadis) 
D. Penniman (Arcadis) 
G. Griffith (Georgia-Pacific LLC) 
J. Keiser (CH2M Hill) 
S. Hutsell (CH2MHill) 
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REMEDIAL ACTION PROGRESS REPORT NO. 21 
NOVEMBER 1, 2011 TO NOVEMBER 31, 2011 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

This progress report is being submitted to the United States Environmental Protection 

Agency (USEPA) in accordance with Task 4: Progress Reports and the Summary of 

Major Deliverables/Schedule contained in the Statement of Work for the Remedial 

Design and Remedial Action pursuant to the tei'ms of the Consent Decree for the Design 

and Implementation of Certain Response Action at Operable Unit No. 4 and the 

Plainwell, Inc Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo 

River Superfund Site (Consent Decree), which became effective February 22, 2005. 

1. WORK PERFORMED 

• On November 9, 2011, Progress Report No. 20 was submitted to the USEPA. The 

October 2011 Progress Report includt^d a summary of the ongoing closeout 

activities completed at the Wyoming Asphalt Property during the September 

reporting period. 

• The following field activities were performed during the November 2011 

reporting period: 

Completed removal ol the silt fence from the landfill. 

One drum of development water was removed from the property. 

Posted signs restrictiJig hunting on the property. 

2. DATA RECEIVED 

• Quarterly Monitoring Event Data (October 2011) was received at the end of the 

reporting period and is currently undergoing quality assurance/quality control 

(QA/QC) review and validation. 

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 

PROPOSED TO OR APPROVED BY THE USEPA 

None 
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REMEDIAL ACTION PROGRESS REPORT NO. 21 
NOVEMBER 1, 2011 TO NOVEMBER 31, 2011 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

None 

WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

Submittal of the Quarterly Monitoring Event Report 

Submittal of the Final Construction Report 

6. ANTICIPATED DEVELOPMENT WITH WORK 

DURING THE NEXT PERIOD 

• None 

7. OTHER RELEVANT INFORMATION 

• None 
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